
ID % Complete WBS Task Name Duration Predecessors Start Finish Successors
1 33% 1.5 Run IIb Installation 73.6 w Tue 1/4/05 Mon 6/19/06
2 0% 1.5.1 Beginning of RunIIb Shutdown 0 w 130,17 Wed 3/1/06 Wed 3/1/06 122FS-30 w,19
3 64% 1.5.2 Layer 0 Silicon Installation & Technical Commissioning 70.6 w Tue 1/4/05 Sat 5/27/06
4 74% 1.5.2.1 Prepare Silicon Infrastructure 52.2 w Tue 1/4/05 Wed 1/18/06
5 60% 1.5.2.1.1 Prepare New HV Power Supply Systems for L0 48 w Tue 1/4/05 Tue 12/13/05
6 0% 1.5.2.1.2 Refurbish dry gas system 2 w Tue 11/15/05 Wed 11/30/05
7 75% 1.5.2.1.3 Interface L0 Temp Monitoring System to DMACS 20 w Tue 7/5/05 Tue 11/22/05
8 65% 1.5.2.1.4 Complete L0 Cables, Controller for LV PS for L0 20 w Thu 6/30/05 Fri 11/18/05
9 100% 1.5.2.1.5 Modify RunIIa L3/Offline Silicon Software -FNAL 30 w Wed 1/5/05 Fri 8/5/05 95,96,10SS

10 100% 1.5.2.1.6 Modify RunIIa L3/Offline Silicon Software - U 30 w 9SS Wed 1/5/05 Fri 8/5/05 95,96
11 0% 1.5.2.1.7 Prepare Safety and PORC documentation 8 w Tue 11/15/05 Wed 1/18/06 17
12 0% 1.5.2.1.7.1 Prepare L0 Si Cooling Safety and PORC Documentatio 2 w Tue 11/15/05 Wed 11/30/05 13,16
13 0% 1.5.2.1.7.2 Prepare L0 Si Dry Gas Safety and PORC Documentatio 2 w 12 Thu 12/1/05 Wed 12/14/05 16,14
14 0% 1.5.2.1.7.3 Prepare Beampipe Handling Safety Documentation 2 w 13 Thu 12/15/05 Tue 1/3/06 16,15
15 0% 1.5.2.1.7.4 Prepare Tevatron Beampipe Leak Checking Procedure 2 w 14 Wed 1/4/06 Wed 1/18/06 16
16 0% 1.5.2.1.7.5 Silicon Safety and PORC Documentation Completed 0 w 15,12,13,14 Wed 1/18/06 Wed 1/18/06 17
17 0% 1.5.2.1.8 Silicon Infrastructure Prepared 0 w 16,11 Wed 1/18/06 Wed 1/18/06 2
18 0% 1.5.2.2 Remove Outer Beampipe Sections, Open Detector 0.8 w Wed 3/1/06 Mon 3/6/06
19 0% 1.5.2.2.1 Perform CH Rad survey, Make stickmike survey 0.2 w 2 Wed 3/1/06 Wed 3/1/06 20
20 0% 1.5.2.2.2 Open forward muon shields, EF's 0.1 w 19 Wed 3/1/06 Thu 3/2/06 21
21 0% 1.5.2.2.3 Remove BLM's, Measure & Fix EC beampipes to Calorimete 0.2 w 20 Thu 3/2/06 Thu 3/2/06 22
22 0% 1.5.2.2.4 Record and remove FPD Vetoes from SNEGs 0.2 w 21 Thu 3/2/06 Fri 3/3/06 23,24
23 0% 1.5.2.2.5 Purge Beampipe, Remove N Quad BP items & SNEG, inspe 0.2 w 22 Fri 3/3/06 Fri 3/3/06 25
24 0% 1.5.2.2.6 Remove S Quad BP items & SNEG, inspect BP 0.2 w 22 Fri 3/3/06 Fri 3/3/06
25 0% 1.5.2.2.7 Open EF's, CF's, EC's 0.2 w 23 Fri 3/3/06 Sat 3/4/06 ,164,168,28,26
26 0% 1.5.2.2.8 Install Gap Access Hardware, Make Rad Survey 0.2 w 25 Mon 3/6/06 Mon 3/6/06 27SS,28
27 0% 1.5.2.2.9 Warm Silicon 0.2 w 26SS Mon 3/6/06 Mon 3/6/06 28
28 0% 1.5.2.2.10 Silicon Warm, Detector Open & Ready for Access 0 w 25,27,26 Mon 3/6/06 Mon 3/6/06 149,30
29 0% 1.5.2.3 Disconnect Inner Beampipe 0.4 w Mon 3/6/06 Wed 3/8/06
30 0% 1.5.2.3.1 Prepare for EC/Be disconnect, Make Rad Survey 0.1 w 28 Mon 3/6/06 Tue 3/7/06 31
31 0% 1.5.2.3.2 Disconnect Be pipe, establish EC and Be pipe purges 0.1 w 30 Tue 3/7/06 Tue 3/7/06 32,134
32 0% 1.5.2.3.3 Cut EC pipe ends, Record Temperatures in EC pipes 0.1 w 31 Tue 3/7/06 Wed 3/8/06 33
33 0% 1.5.2.3.4 Power Outage in Collision Hall 0.2 w 32 Wed 3/8/06 Wed 3/8/06 34
34 0% 1.5.2.3.5 Be Beampipe Disconnected 0 w 33 Wed 3/8/06 Wed 3/8/06 36,37
35 0% 1.5.2.4 Remove H-disks 1.2 w Wed 3/8/06 Thu 3/16/06
36 0% 1.5.2.4.1 Uncable Outer H disks 0.2 w 34 Thu 3/9/06 Thu 3/9/06 39,38
37 0% 1.5.2.4.2 Stop Coolant flow, drain and purge coolant lines 0.1 w 34 Wed 3/8/06 Thu 3/9/06 38
38 0% 1.5.2.4.3 Disconnect Coolant lines, Remove Rohacell Be Support 0.1 w 36,37 Fri 3/10/06 Fri 3/10/06 39
39 0% 1.5.2.4.4 Install H-disk removal fixtures 0.2 w 38,36 Fri 3/10/06 Mon 3/13/06 40
40 0% 1.5.2.4.5 Remove N&S Outer H-Disks 0.1 w 39 Mon 3/13/06 Mon 3/13/06 41,42
41 0% 1.5.2.4.6 Make Be assay of beampipes 0.6 w 40 Tue 3/14/06 Thu 3/16/06 47
42 0% 1.5.2.4.7 Uncable Inner H disks 0.2 w 40 Tue 3/14/06 Tue 3/14/06 43
43 0% 1.5.2.4.8 Install H-disk removal fixtures 0.1 w 42 Wed 3/15/06 Wed 3/15/06 44
44 0% 1.5.2.4.9 Remove N&S Inner H-Disks 0.1 w 43 Wed 3/15/06 Wed 3/15/06 45
45 0% 1.5.2.4.10 H-disks Removal Complete 0 w 44 Wed 3/15/06 Wed 3/15/06 47
46 0% 1.5.2.5 Remove Run IIa Be Beampipe ; Install AC cards, cables in S 1.2 w Fri 3/17/06 Fri 3/24/06
47 0% 1.5.2.5.1 Install Be pipe handling equipment in N Gap, Brunson in S g 0.2 w 45,41 Fri 3/17/06 Fri 3/17/06 48
48 0% 1.5.2.5.2 Retract Be pipe to NEC, Remove N Gap Stages, Rails 0.2 w 47 Mon 3/20/06 Mon 3/20/06 49,50
49 0% 1.5.2.5.3 Close ECN, EFN, Make Work Platform at EFN 0.2 w 48 Mon 3/20/06 Tue 3/21/06 51
50 0% 1.5.2.5.4 Remove table & brunson, install S gap work scaffold 0.2 w 48 Tue 3/21/06 Tue 3/21/06 52
51 0% 1.5.2.5.5 Remove Be pipe from Collision Hall 0.1 w 49 Tue 3/21/06 Wed 3/22/06 53
52 0% 1.5.2.5.6 Install New Adapter Cards, LV cables  in S Gap 0.6 w 50 Wed 3/22/06 Fri 3/24/06 61,53
53 0% 1.5.2.5.7 Run IIa Beampipe Removed; S Gap AC Cards installed 0 w 51,52 Fri 3/24/06 Fri 3/24/06 55
54 0% 1.5.2.6 Load L0 and RunII Be pipe in ECN Beampipe 0.5 w Mon 3/27/06 Wed 3/29/06
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55 0% 1.5.2.6.1 Make dry run with dummy L0 0.3 w 53 Mon 3/27/06 Tue 3/28/06 56
56 0% 1.5.2.6.2 Load L0 and RunIIBe pipe in ECN 0.2 w 55 Tue 3/28/06 Wed 3/29/06 57
57 0% 1.5.2.6.3 L0 and Be Pipe in ECN Beampipe 0 w 56 Wed 3/29/06 Wed 3/29/06 58,59
58 0% 1.5.2.7 Open ECN, Install L0 Installation Tooling; Install AC Cards, c 1.2 w 57 Wed 3/29/06 Thu 4/6/06
59 0% 1.5.2.7.1 Remove N scaffolding, Open EFN and ECN, Install Gap acc 0.2 w 57 Wed 3/29/06 Thu 3/30/06 60
60 0% 1.5.2.7.2 Install New Adapter Cards, LV cables  in N Gap 0.6 w 59 Thu 3/30/06 Mon 4/3/06 62
61 0% 1.5.2.7.3 Install levels on S CC and table & Brunson in S gap 0.1 w 52 Wed 3/29/06 Wed 3/29/06 63
62 0% 1.5.2.7.4 Install levels on N CC and Table & Rails in N Gap 0.1 w 60 Tue 4/4/06 Tue 4/4/06 63
63 0% 1.5.2.7.5 Mount Stages & Align N short Rails 0.1 w 62,61 Tue 4/4/06 Tue 4/4/06 64
64 0% 1.5.2.7.6 Move Brunson from S gap to N gap, install rails in S gap 0.1 w 63 Wed 4/5/06 Wed 4/5/06 65
65 0% 1.5.2.7.7 Mount Stages & Align S short Rails 0.2 w 64 Wed 4/5/06 Thu 4/6/06 66
66 0% 1.5.2.7.8 L0 Installation Tooling Installed; N Gap AC Cards Install 0 w 65 Thu 4/6/06 Thu 4/6/06 68
67 0% 1.5.2.8 L0 Installation Tooling & L0 Mounts 1.1 w Thu 4/6/06 Thu 4/13/06
68 0% 1.5.2.8.1 Install N & S  L0  Mounts on SMT membrane 0.4 w 66 Thu 4/6/06 Mon 4/10/06 69
69 0% 1.5.2.8.2 Prepare long rails in S gap 0.2 w 68 Mon 4/10/06 Tue 4/11/06 70
70 0% 1.5.2.8.3 Install Long L0 Installation Tool on S rails & Check Deflectio 0.3 w 69 Tue 4/11/06 Wed 4/12/06 71
71 0% 1.5.2.8.4 Remove Brunson from N Gap, prepare stages in N gap 0.2 w 70 Thu 4/13/06 Thu 4/13/06 72
72 0% 1.5.2.8.5 Tooling & Mounts ready for L0 Insertion 0 w 71 Thu 4/13/06 Thu 4/13/06 74
73 0% 1.5.2.9 Insert L0 in SMT & Install Junction Card Mounts 0.4 w Fri 4/14/06 Mon 4/17/06
74 0% 1.5.2.9.1 Draw L0 into RunIIa SMT 0.2 w 72 Fri 4/14/06 Fri 4/14/06 75
75 0% 1.5.2.9.2 Install N & S Junction Card Mounts on SMT membrane 0.2 w 74 Mon 4/17/06 Mon 4/17/06 76
76 0% 1.5.2.9.3 L0 Mechanical Installation Complete 0 w 75 Mon 4/17/06 Mon 4/17/06 78
77 0% 1.5.2.10 Install Be Beampipe, Junction Cards, Connect L0 & Test 3.1 w Tue 4/18/06 Tue 5/9/06
78 0% 1.5.2.10.1 Install Be Beampipe into L0, Remove tooling from N Gap 0.2 w 76 Tue 4/18/06 Tue 4/18/06 79
79 0% 1.5.2.10.2 Connect and leak test L0 cooling manifold 0.3 w 78 Wed 4/19/06 Thu 4/20/06 80
80 0% 1.5.2.10.3 Install Junction Cards, TempMon Cards, Connect L0 Electric 0.8 w 79 Thu 4/20/06 Wed 4/26/06 83,81,82
81 0% 1.5.2.10.4 Begin technical commissioning of L0 Silicon - FNAL 1.8 w 80 Wed 4/26/06 Tue 5/9/06 95,96
82 0% 1.5.2.10.5 Begin technical commissioning of L0 Silicon - Univ 1.8 w 80 Wed 4/26/06 Tue 5/9/06 95,96
83 0% 1.5.2.10.6 Weld  EC Beampipe stubs 0.2 w 80 Wed 4/26/06 Thu 4/27/06 84
84 0% 1.5.2.10.7 Connect Spools to Be pipe, leakcheck, disconnect & retract 0.4 w 83 Thu 4/27/06 Fri 4/28/06 85
85 0% 1.5.2.10.8 RunIIb Be Beampipe Installed, L0 Cabled 0 w 84 Fri 4/28/06 Fri 4/28/06 87
86 0% 1.5.2.11 Install Inner H-disks 0.8 w Mon 5/1/06 Thu 5/4/06
87 0% 1.5.2.11.1 Install and Cable H-disks, Connect Cooling Lines, Install Bea 0.8 w 85 Mon 5/1/06 Thu 5/4/06 88
88 0% 1.5.2.11.2 H-disks Installed 0 w 87 Thu 5/4/06 Thu 5/4/06 90
89 0% 1.5.2.12 Make Up Inner Beampipes, Cool Silicon 0.6 w Fri 5/5/06 Tue 5/9/06
90 0% 1.5.2.12.1 Install beampipe supports, make EC/Be pipe joints 0.2 w 88 Fri 5/5/06 Fri 5/5/06 91
91 0% 1.5.2.12.2 Install H-disk insulation & Tedlar Membranes, Rad monitors 0.2 w 90 Mon 5/8/06 Mon 5/8/06 92
92 0% 1.5.2.12.3 Cool Silicon 0.2 w 91 Tue 5/9/06 Tue 5/9/06 93
93 0% 1.5.2.12.4 Silicon Cold and Ready for Technical Commissioning 0 w 92 Tue 5/9/06 Tue 5/9/06 95,96
94 0% 1.5.2.13 Complete Technical commissioning of RunIIb Silicon 0.8 w Wed 5/10/06 Mon 5/15/06
95 0% 1.5.2.13.1 Demonstrate Full Operability of all  Channels from Control R 0.8 w 9,10,93,81,82 Wed 5/10/06 Mon 5/15/06 115,116,97
96 0% 1.5.2.13.2 Demonstrate Full Operability of all  Channels from Control R 0.8 w 9,10,93,81,82 Wed 5/10/06 Mon 5/15/06 115,116,97
97 0% 1.5.2.13.3 Technical Commissioning of Silicon Completed 0 w 96,95 Mon 5/15/06 Mon 5/15/06 99
98 0% 1.5.2.14 Make Up Outer Beampipes, Leakcheck 0.8 w Mon 5/15/06 Fri 5/19/06
99 0% 1.5.2.14.1 Remove gap hardware, Close EC's, EF's, Remove Long L0 0.2 w 97 Mon 5/15/06 Tue 5/16/06 100,101

100 0% 1.5.2.14.2 Install SNEG pipes, leakcheck pipe assembly 0.4 w 99 Tue 5/16/06 Wed 5/17/06 102
101 0% 1.5.2.14.3 Survey Muon C Trusses 0.4 w 99 Tue 5/16/06 Wed 5/17/06 102
102 0% 1.5.2.14.4 Activate SNEG's 0.4 w 101,100 Thu 5/18/06 Fri 5/19/06 103SS,108
103 0% 1.5.2.14.5 Open EF's, Install BLM's 0.2 w 102SS Thu 5/18/06 Thu 5/18/06 105,106
104 0% 1.5.2.15 Close and Survey Detector for Operation 1.2 w Fri 5/19/06 Sat 5/27/06
105 0% 1.5.2.15.1 Repair N A-Layer MDT, close & survey 0.4 w 103 Fri 5/19/06 Mon 5/22/06 107
106 0% 1.5.2.15.2 Survey EC's 0.2 w 103 Fri 5/19/06 Fri 5/19/06 107
107 0% 1.5.2.15.3 Close CF; close EF's 0.2 w 106,105 Mon 5/22/06 Tue 5/23/06 109,108,110
108 0% 1.5.2.15.4 Remove SNEG heaters, install FPD VETOes 0.2 w 107,102 Tue 5/23/06 Tue 5/23/06 113
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109 0% 1.5.2.15.5 Extend muon shielding, close clamshells 0.2 w 107 Tue 5/23/06 Wed 5/24/06 113,111
110 0% 1.5.2.15.6 Survey detector centerbeam ends 0.2 w 107 Tue 5/23/06 Tue 5/23/06 113
111 0% 1.5.2.15.7 Test magnet power supplies, Provide for Detector Tasks 0.6 w 109 Wed 5/24/06 Sat 5/27/06 112SS,113
112 0% 1.5.2.15.8 Make EF, CF Stickmike survey 0.1 w 111SS Thu 5/25/06 Thu 5/25/06
113 0% 1.5.2.15.9 Detector Closed for Resumption of Tevatron 0 w 08,109,110,111 Sat 5/27/06 Sat 5/27/06 190
114 0% 1.5.2.16 Commission Silicon Online Readout Software 1.8 w Tue 5/16/06 Fri 5/26/06
115 0% 1.5.2.16.1 Verify functionality of all SMT software - Univ 1.8 w 95,96 Tue 5/16/06 Fri 5/26/06 117
116 0% 1.5.2.16.2 Verify functionality of all SMT software - FNAL 1.8 w 95,96 Tue 5/16/06 Fri 5/26/06 117
117 0% 1.5.2.16.3 Silicon System Ready for Physics Commissioning 0 w 115,116 Fri 5/26/06 Fri 5/26/06
118 16% 1.5.3 Run IIb Trigger Installation & Technical Commissioning 73.6 w Tue 1/4/05 Mon 6/19/06
119 18% 1.5.3.1 Prepare Infrastructure at DAB 66 w Tue 1/4/05 Tue 4/25/06
120 15% 1.5.3.1.1 Develop Muon PDT and SFE Mods for CTM 52 w Tue 1/4/05 Tue 1/17/06 124,125
121 5% 1.5.3.1.2 Develop CTM Operating Software-Arizona 38 w 2FS-30 w Fri 7/22/05 Tue 4/25/06 124FF,125FF
122 5% 1.5.3.1.3 Develop CTM Operating Software-FNAL 38 w 2FS-30 w Fri 7/22/05 Tue 4/25/06 124FF,125FF
123 100% 1.5.3.1.4 Preliminary Commissioning of L1 CTT elements-Upgrade 20 w Tue 1/4/05 Tue 5/24/05 56,160,164,168
124 0% 1.5.3.1.5 Preliminary Commissioning of L1 CTM elements-Arizona 10 w FF,127,128,120 Wed 2/15/06 Tue 4/25/06
125 0% 1.5.3.1.6 Preliminary Commissioning of L1 CTM elements-FNAL 10 w FF,127,128,120 Wed 2/15/06 Tue 4/25/06
126 0% 1.5.3.1.7 Prepare Safety and PORC documentation 3 w Tue 11/1/05 Mon 11/21/05
127 0% 1.5.3.1.7.1 Prepare PORC for L1CTM Crates - FNAL 3 w Tue 11/1/05 Mon 11/21/05 129,147,128SS
128 0% 1.5.3.1.7.2 Prepare PORC for L1CTM Crates - UAZ 3 w 127SS Tue 11/1/05 Mon 11/21/05 124,125,147
129 0% 1.5.3.1.7.3 Trigger Safety and PORC Documentation Complete 0 w 127 Mon 11/21/05 Mon 11/21/05 130
130 0% 1.5.3.1.8 Trigger Infrastructure Prepared 0 w 129 Mon 11/21/05 Mon 11/21/05 2
131 0% 1.5.3.2 Level 1 Calorimeter Trigger 38 w Thu 9/15/05 Mon 6/19/06
132 0% 1.5.3.2.1 L1 Cal Installation And Technical Commissioning 38 w Thu 9/15/05 Mon 6/19/06
133 0% 1.5.3.2.1.1 Engineering  Support - MSU 38 w Thu 9/15/05 Mon 6/19/06
134 0% 1.5.3.2.1.2 Final Cal Noise Studies 0.2 w 31 Tue 3/7/06 Wed 3/8/06 135
135 0% 1.5.3.2.1.3 Decable BLS cables from Trigger Crates 1 w 2,134 Wed 3/8/06 Wed 3/15/06 136
136 0% 1.5.3.2.1.4 Depopulate and remove trigger crates 2 w 135 Wed 3/15/06 Wed 3/29/06 137
137 0% 1.5.3.2.1.5 Install Rack Infrastructure in active racks, Patch panels 3 w 136 Wed 3/29/06 Wed 4/19/06 38SS+1 w,139
138 0% 1.5.3.2.1.6 Reconnect BLS cables 1 w 137SS+1 w Wed 4/5/06 Wed 4/12/06
139 0% 1.5.3.2.1.7 Install ADF, TAB/GAB, Readout, Controller Crates 1 w 137 Wed 4/19/06 Wed 4/26/06 140
140 0% 1.5.3.2.1.8 Connect Pleated Foil Cables 1 w 139 Wed 4/26/06 Wed 5/3/06 141
141 0% 1.5.3.2.1.9 Connect ADF -- TAB/GAB Cables 1 w 140 Wed 5/3/06 Wed 5/10/06 142
142 0% 1.5.3.2.1.10  Connect L2/L3, SCL, L1CalTkMt, and TFW cables 0.4 w 141 Wed 5/10/06 Fri 5/12/06 143
143 0% 1.5.3.2.1.11 L1 Cal Ready for Technical Commissioning 0 w 142 Fri 5/12/06 Fri 5/12/06
144 99% 1.5.3.3 Level 1 Calorimeter Track Matching 10.2 w Mon 9/12/05 Mon 11/21/05
145 99% 1.5.3.3.1 L1 Cal/Trk Match Installation 10.2 w Mon 9/12/05 Mon 11/21/05
146 100% 1.5.3.3.1.1 Install Production L1 CTM electronics in MCH 5 w Mon 9/12/05 Fri 10/14/05 147
147 0% 1.5.3.3.1.2 L1 Cal/Track Match Installed in MCH 0 w 146,127,128 Mon 11/21/05 Mon 11/21/05
148 0% 1.5.3.4 Modify Muon Pipeline Depth 2.6 w Tue 3/7/06 Thu 3/23/06
149 0% 1.5.3.4.1 Remove Muon PDT front ends 1 w 28 Tue 3/7/06 Mon 3/13/06 150SS+0.2 w
150 0% 1.5.3.4.2 Modify Muon PDT front ends 2 w 149SS+0.2 w Wed 3/8/06 Tue 3/21/06 151SS+1.4 w
151 0% 1.5.3.4.3 Reinstall Muon PDT front ends 1 w 150SS+1.4 w Fri 3/17/06 Thu 3/23/06 189,152
152 0% 1.5.3.4.4 Muon Mods Complete 0 w 151 Thu 3/23/06 Thu 3/23/06
153 0% 1.5.3.5 L1 Central Track Trigger 8 w Mon 3/6/06 Fri 4/28/06
154 0% 1.5.3.5.1 Installation And Technical Commissioning 8 w Mon 3/6/06 Fri 4/28/06
155 0% 1.5.3.5.1.1 Fermilab Contribution 8 w Mon 3/6/06 Fri 4/28/06
156 0% 1.5.3.5.1.1.1 Install DFEA boards 2 w 2,123,25 Mon 3/6/06 Fri 3/17/06 157
157 0% 1.5.3.5.1.1.2 Debug all Inputs 3 w 156 Mon 3/20/06 Fri 4/7/06 158
158 0% 1.5.3.5.1.1.3 Verify Outputs 3 w 157 Mon 4/10/06 Fri 4/28/06 171
159 0% 1.5.3.5.1.2 Boston U Contribution 8 w Mon 3/6/06 Fri 4/28/06
160 0% 1.5.3.5.1.2.1 Install DFEA boards 2 w 2,123,25 Mon 3/6/06 Fri 3/17/06 161
161 0% 1.5.3.5.1.2.2 Debug all Inputs 3 w 160 Mon 3/20/06 Fri 4/7/06 162
162 0% 1.5.3.5.1.2.3 Verify Outputs 3 w 161 Mon 4/10/06 Fri 4/28/06 171
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163 0% 1.5.3.5.1.3 Notre Dame Contribution 8 w Mon 3/6/06 Fri 4/28/06
164 0% 1.5.3.5.1.3.1 Install DFEA boards 2 w 2,123,25 Mon 3/6/06 Fri 3/17/06 165
165 0% 1.5.3.5.1.3.2 Debug all Inputs 3 w 164 Mon 3/20/06 Fri 4/7/06 166
166 0% 1.5.3.5.1.3.3 Verify Outputs 3 w 165 Mon 4/10/06 Fri 4/28/06 171
167 0% 1.5.3.5.1.4 KU Contribution 8 w Mon 3/6/06 Fri 4/28/06
168 0% 1.5.3.5.1.4.1 Install DFEA boards 2 w 2,123,25 Mon 3/6/06 Fri 3/17/06 169
169 0% 1.5.3.5.1.4.2 Debug all Inputs 3 w 168 Mon 3/20/06 Fri 4/7/06 170
170 0% 1.5.3.5.1.4.3 Verify Outputs 3 w 169 Mon 4/10/06 Fri 4/28/06 171
171 0% 1.5.3.5.2 L1CTT Installation Complete 0 w 70,166,162,158 Fri 4/28/06 Fri 4/28/06 189
172 47% 1.5.3.6 Level 2 Beta Processors 26.8 w Tue 9/20/05 Tue 4/4/06
173 49% 1.5.3.6.1 Verify Assembled Processors 12 w Tue 9/20/05 Wed 12/14/05
174 95% 1.5.3.6.1.1 Cut Code Release for new Hardware 6 w Tue 9/20/05 Mon 10/31/05 3 w,177SS+3 w
175 0% 1.5.3.6.1.2 Online Code Support/Development 6 w 174 Tue 11/1/05 Wed 12/14/05
176 50% 1.5.3.6.1.3 Verify Processor Assemblies -- UVA 6 w 174SS+3 w Tue 10/11/05 Mon 11/21/05
177 50% 1.5.3.6.1.4 Verify Processor Assemblies -- ORS 6 w 174SS+3 w Tue 10/11/05 Mon 11/21/05 179
178 0% 1.5.3.6.2 L2 Beta Installation 1 w Wed 3/29/06 Tue 4/4/06
179 0% 1.5.3.6.2.1 Install boards in L2 Trigger 1 w 177,2SS+4 w Wed 3/29/06 Tue 4/4/06 180
180 0% 1.5.3.6.3 Level 2 Beta Installed 0 w 179 Tue 4/4/06 Tue 4/4/06
181 4% 1.5.3.7 L2 Silicon Track Trigger Upgrade 43.2 w Wed 6/15/05 Tue 4/25/06
182 4% 1.5.3.7.1 L2 STT Installation 43.2 w Wed 6/15/05 Tue 4/25/06
183 0% 1.5.3.7.1.1 STT Module Install 1 w 2SS+6 w Wed 4/12/06 Tue 4/18/06 188,184,185
184 0% 1.5.3.7.1.2 VTM  Install 1 w 183 Wed 4/19/06 Tue 4/25/06 188
185 0% 1.5.3.7.1.3 TFC Module Install 1 w 183 Wed 4/19/06 Tue 4/25/06 188
186 5% 1.5.3.7.1.4 Splitters Install 28 w Wed 6/15/05 Fri 1/6/06 188,187
187 0% 1.5.3.7.1.5 Fibers Install 1 w 186 Mon 1/9/06 Fri 1/13/06 188
188 0% 1.5.3.7.1.6 L2 STT Hardware Installed 0 w 85,184,183,186 Tue 4/25/06 Tue 4/25/06
189 0% 1.5.4 Trigger Upgrade Ready for Resumption of Tevatron 0 w 151,171 Fri 4/28/06 Fri 4/28/06 190
190 0% 1.5.5 Run IIb Detector Ready for Resumption of Tevatron 0 w 189,113 Sat 5/27/06 Sat 5/27/06
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